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How CADE improves productivity 

CADE tools & processes, and                                 
how you fit into the process 

 CSDR 101 
 

 

 CSDR Planning 
 

 

 “CADEPardy” 
 

 

 CSDR               

Validation Process & 

Demo 
 

 

 CADE Demo 
 

 

 Round Table 

Discussion  
 

 

 Summary, Questions, 

and Wrap up 

AGENDA 

The importance of CSDRs 

How to avoid common planning and  

Reporting pitfalls 

By the end of the training, you will understand: 

 Be able to explain the utility of CSDRs 

 Improve data quality through CSDR planning 

 Successfully submit a report to the DCARC 

The CSDR Planning and CSDR validation  

Process and Procedures 
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Acquisition Cost Technical 
Earned 
Value 

• Cost 

• Hours 
CCDRs 

DACIMS DCARC 

Cost 

CADE Authoritative Data Sources 
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• Software 

Size and 

Effort 

SRDRs 

1921-T 

DACIMS DCARC 

Technical 
Earned 
Value 

Technical 

Acquisition 

• Quantity 

• Funding 

• Schedule 

SARs 

DAES 

DAMIR ARA 

Acquisition  

• Cost 

• Schedule 

IPMRs 

CPRs 

EVM-CR PARCA 
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Shortcuts to 

related 

information 

Immediate access 

to Favorite 

Programs 

Program-specific 

data 

Site-Level 

Navigation 

Contextual Help 

and Feedback 

Dashboard 

default view 
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BETTER DATA: 

‒ Quality: Authoritative Quality Data means more time 
for analysis; less time collecting data.  

‒ Completeness: Integrated data enables 
comprehensive assessments; less burden on industry 

‒ Availability: Near real-time access to data 

‒ Transparency: Authoritative Source data also 
increases confidence in results 

WHY WE NEED THIS DATA - 

Improved Acquisition Outcomes 
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STRONGER DECISION SUPPORT: 

‒ Standardized: Standardized data collection 
supports standardized analysis  

‒ Cost Realism: Fundamental to preparing credible 
cost estimates 

‒ Institutional Knowledge: Effective tool to retain 
historical knowledge and turn data into information  

‒ Budget Preparation: Used to assess the adequacy 
of budgets and program plans 
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IMPROVED ACQUISITION OUTCOMES:  

– Authoritative Quality Data: Cooperative 
Planning and Compliance lead to better 
data and improved program management 

– Cost Realism: Provide real-time cost data 
for analysis & contract negotiations  

– Full view of Weapons Systems Program 
Performance: Visual analytics, trend 
analysis & technical data to improve cost 
realism and make informed decisions 
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THE CADE EFFECT ON THE COST COMMUNITY 

Why We Need This Data: 

COST COMMUNITY COORDINATION: 

– Revolutionizing Cost Data collection 

– Cost Community has Requirements, 
Leadership, & Operational Responsibility 

– Common Terminology has created the 
ability to estimate across  Departments 

EFFICIENT AND EFFECTIVE ANALYSIS: 

(at all levels: OSD, Services, PMOs) 

– Improved Analytical Rigor & Productivity 

– More time for analysis; less time 
collecting data 

– More comprehensive assessments & 
Reduced burden on Industry 
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Improve Analyst Productivity: 

• Less burden on analyst to retrieve 

and process data 

• Become familiar with programs 

more quickly  

• Complete analysis facilitates 

telling the program’s “story” 

Comprehensive Data: 

• Improved Planning and 

Compliance lead to better data 

• “One-stop shop” for Cost, EVM, 

Programmatic, and Technical 

• Centralized virtual library 

includes CARDs and ICEs 

Why Should You Care – 

More Efficient and Effective Analysis 
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Cost analysts will have data and institutional knowledge at their fingertips. It will be 

the exception – not the rule – that we have to go back to Industry to do our estimates 
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CSDR Plan 

CDRLs 

DIDs 

DD Forms 

Systematic cost data collection is necessary for program stability 

Overarching regulation 

for all acquisition that 

requires cost data 

collection 

Policies for 

management of all 

acquisition programs 

 

Requirements for 

programs with CSDRs 

CSDR implementation 

documents 

DFARS 

Mandates CSDR 

Policy 

DoDI 
5000.02 

Summarizes 

CSDR reporting 

thresholds 

MIL-STD-
881C 

DoDM 
5000.04-M-1 

Guidance for the 

CSDR process 

Product Oriented 

Reporting 

Structures 

DoDD 
5105.84 

WSARA 

Weapon System 

Acquisition Reform Act of 

2009 

Assigns the 

responsibilities of the 

DCAPE  
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Viewers for Contract 

Performance Report 

(CPR) and Integrated 

Master Schedule 

(IMS files)  

Data Item Descriptions 

(DIDs), Sample CDRL 

Language, and Guides 

eXtensible Markup 

Language (XML) 

Schemas and Data 

Exchange 

Instructions (DEIs) 

Access 

point to the 

EVM-CR 

(Either a 

CAC or 

ECA 

Certificate 

is required)  

Tools  for EVM success are available at http://cade.osd.mil/EVM/ 

http://cade.osd.mil/CSDR/
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Access point 

to the CSDR-

SR (Either a 

CAC or ECA 

Certificate is 

required)  

All policy documents 

are available for you to 

verify if this 

requirement applies to 

your program.  

(Program Offices) 

CSDR Plan 

implementation 

documents to assist 

you in the planning 

process (Analysts) 

CSDR reporting 

documents to 

ensure proper 

reporting practices 

(Data Providers) 

Tools for CSDR 

plan and form 

generation.  

*GENERATES 

XML FORMATS 

(Analysts and 

Data Providers) 

Data repository 

containing 48,144 

reports as of 

December 2015, on 

410 MDAP 

programs  

 

Still having 

trouble? Send 

us an email 

Tools  for CSDR success are available at http://cade.osd.mil/CSDR/ 

http://cade.osd.mil/CSDR/
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What are Cost and Software Data Reports? 
(CSDRs) 

CCDR SRDR CSDR 
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Contractor Cost 

Data Report 

Software Resources 

Data Report  

Cost and Software 

Data Report 

 Organized via a standard, product-oriented WBS 

 Reporting required on MDAP/MAIS contracts     and 

subcontracts 

‒ Over $50M 

‒ Optional between $20M and $50M 

‒ ACAT II & III Programs (demand from services) 

 Helps us project future program & contract costs 

 Available to all DoD Government analysts 

electronically 

What 

purpose do 

CSDRs 

serve? 

What types of 

reports does 

DCARC 

have? 

Why are 

these reports 

required?  
How does 

this help 

me?  
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Types of CSDRs 

CSDRs 
CSDR Plan 

(DD 2794) 

Contract Work 
Breakdown 

Structure Dictionary 

(CWBS) 

Lists all contract data 
reporting elements with 

definitions of technical, work, 
and cost content 

Cost Data Summary 
Report 

(DD 1921) 

Summary cost data for all 
elements on approved 
contract CSDR plan 

Functional Cost-
Hour Report  
(DD 1921-1) 

Cost and hour data for 
specific elements broken 

down by functional 
category 

Progress Curve 
Report  

(DD 1921-2) 

Lot or Unit reporting of 
direct recurring costs to 

date for specific hardware 
elements 

Contractor Business 
Data Report  

(DD 1921-3) 

Direct & Indirect cost, 
hour & employee data by 
functional category for a 
Contractor Business Unit 

  

Sustainment Report   

(DD 1921-5) Nonrecurring 
& recurring costs reported 
against a sustainment cost 

element structure & 
functional categories 

Software Resource 
Data Reports 

(SRDRs) 

Size, schedule & effort on 
data on software 

development  
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“Dictionary” 

“Cost Summary” 

“Functional Breakout” “By Tail Number” 

“Business Base” 

“Sustainment” 

“Software” “Plan” 

CCDR SRDR CSDR 

CSDR Data We Collect Today 
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CSDR Plan 

Defines WBS used 
for CSDR 

submissions  

Identifies required 
reports 

Lists Submission 
Events and 

expected due 
dates 

Contains Standard 
Plan Language 

and Special 
Contractor 

Instructions  

CSDR Plan 

DD Form 2794 
CCDR SRDR CSDR 
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a. NAME:

Pre-A B C-FRP

A C-LRIP O&S

PROGRAM

a. CWBS

DICTIONARY

d. DD 1921-2

(PCR)

f. SRDR

FORMATS

DD FORM 2794, MAY 2011 PREVIOUS EDITION IS OBSOLETE

3. SUBMISSION TYPE 

9c. APPROPRIATION

RDT&E

PROCUREMENT

O&M

4. CURRENT SUBMISSION 

DATE (YYYYMMDD)

5. LAST APPROVED PLAN DATE 

(YYYYMMDD)

e. DD 1921-4

(CSR)

        COST AND SOFTWARE DATA REPORTING PLAN
Form Approved

 OMB No. 0704-0188

b. PHASE/MILESTONE c. PRIME MISSION PRODUCT

The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other 

provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

2. WBS SYSTEM TYPE

1. MAJOR PROGRAM

6b. TELEPHONE NUMBER (Include Area Code) 6c. FAX NUMBER (Include Area Code)

INITIAL 

CHANGE

7. PLAN TYPE

CONTRACT (PRIME)

CONTRACT (SUB)

8. PREPARING 

ORGANIZATION ii. DIVISIONi. PERFORMING ORGANIZATION

9b. CONTRACT NUMBER

6d. E-MAIL ADDRESS6a. POINT OF CONTACT (POC) NAME AND ADDRESS (Include ZIP Code)

10. APPROVED PLAN NUMBER

11. WBS ELEMENT CODE
13. REPORTS REQUIRED

(X if applicable)

9a. CONTRACTOR NAME/ADDRESS

DD 1921-3 (CBDR): 

a.  PROGRAM/

CONTRACT/ 

SUBCONTRACT

b.  CONTRACT/

SUBCONTRACT

12.

WBS REPORTING ELEMENTS
b. DD 1921

(CDSR)

c. DD 1921-1

(FCHR)

d. AS OF DATE e. DUE DATE

(YYYYMMDD) (YYYYMMDD)

DD FORM 2794 (PAGE 2), MAY 2011 PREVIOUS EDITION IS OBSOLETE

14. CSDR SUBMISSION DATES

15. REMARKS

c.

EVENT

a.

SUBMISSION

b.

FORM(S)

Submission Events 

Contract Plan 

Language and 

Special Instructions 

Metadata 

Element Code and 

Reporting 

Elements 

Required 

Reports 
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Point of Contact: Erin Bell, (310) 555-9461, ebell@company.com

1 2 3 4 5

1.0 X P-49 Phoenix Fighter

1.1 X     Air Vehicle

1.1.1 X         Airframe

1.1.2 X         Propulsion 

1.1.3 X

1.1.4 X

1.1.5 X

1.1.6 X

1.1.7 X

1.1.8 X

1.1.9 X

1.2 X

1.3 X

1.4 X

1.5 X

1.6 X

1.7 X

1.8 X

1.9 X

1.10 X

1.11 X

Program Management

System Test and Evaluation

Training 

Data

Initial Spares & Repair Parts

Operational/Site Activation

Industrial Facilities

Peculiar Support Equipment

Common Support Equipment

Systems Engineering

Air Vehicle Software

Air Vehicle Integration, Assembly, Test, and Checkout

Armament/Weapons Delivery

Auxiliary Equipment

Furnishings and Equipment

Vehicle Subsystems

Avionics

Program management includes the contractor's efforts to perform tasks required for 

planning and control of program schedules, cost and technicla performance including WBS 

maintenance, work authorizations, budgeting and data reporting. Also included is 

management and maintenance of the requirements database. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

The air vehicle integration, assembly, test and checkout is conducted by the contractor at 

the contractor's site. It includes load analysis, stress analysis, and maintenance effort. 

Also included is the joining and instalaction of all third level WBS elements into the air 

vehicle, as well as final acceptance testing.  All work is being conducted by the contractor 

at the contractor's facilities. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

This WBS element is not applicable to this contract. 

The vehicle subsystems includes design, production, material and equipment 

procurements including associated vendor design/development efforts to provide for the 

Auxiliary Power Unit, Airframe Mounted Accessory Drive, Air Turbine Starter, oil cooling 

lines.  The equipments perform engine starting on the ground, emergency starting during 

flight, ground checkout operations of aircraft accessories, and power takeoff for hydraulic 

pumps and electrical generator system and fuel motive flow pumps.

  

The avionics includes the X-1PY radar, radar altimeter, direction finding set, doppler 

compass, computer. The contractor is procuring this item from a supplier, and is also 

completing tests upon delivery. 

CWBS CODE 

This WBS element includes the cost of the P-49 Phoenix Fighter in addition to the cost of 

the common WBS elements. The P-49 Phoenix Fighter is an Army aircraft developed to 

conduct anti-submarine warfare. This WBS element reports the total production cost, 

includes all design, development, production, and procurement efforts associated with the 

total complement of equipment, software, services, facilities, and integrated logistics 

support that are necessary to deliver and maintain the aircraft, through the cost for the 

common WBS elements. WBS element 1.1 Air Vehicle captures the cost of the product, 

while WBS elements 1.3 through 1.1.1 capture the cost of the "common elements".

The air vehicle element includes design, production, material and equipment procurements 

including associated vendor design/development efforts to provide for a functionally 

integrated air vehicle including installation of engines and avionics and all contractor The airframe consists of all design, production, and equipment procurements including 

vendor design to provide the fuselage, canopy assemby, and access doors. The makeup of 

the air frame is comprised of steel and composite metals including aluminum alloys. This 

element includes the basic structure including the wings, fuselage, empennage, and 

nacelle. 

CWBS ELEMENT LEVEL

The propulsion system incorporates the X-5231 engine. The engine is started by firing the 

initiator by command by the Missile Control Unit. The initiator is connected to the engine 

start cartridge and the igniter cartridge. The start cartridge produces high pressure gasses 

which impinge on a turbine, thereby spinning the engine up to starting speed. 

Contract Work Breakdown Structure 

Dictionary

Program:       P-49 Phoenix Fighter RFP No: XXXXX Contract Plan No.: A-10-X-C1

Contract No: DAAE07-XX-E-0001 Date: 9/26/2012

CWBS ELEMENT NAME CWBS DEFINITION

CWBS Dictionary CCDR SRDR CSDR 
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CWBS 
Dictionary 

Provides 
definitions for 

all WBS 
elements 

Cost, technical 
and work 
content 

included in 
definitions 

Physical 
description for 

all hardware 
elements 
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Metadata 

Element 

Levels Element 

Names 
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DD 1921 

Displays ALL 
WBS elements 

Recurring & 
Nonrecurring 

costs 

Actual costs to 
date, estimates 
at completion 

Number of 
Units 

Contract 
Totals 

G&A, FCCM, 
UB, MR, and 

Fee 

Cost Data Summary Report 

DD Form 1921 
CCDR SRDR CSDR 
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Form Approved

OMB No. 0704-0188

Pre-A B C-FRP

A C-LRIP O&S

7.  CONTRACT TYPE 8.  CONTRACT PRICE

c. SOLICITATION NO.:

b. LATEST MODIFICATION: d. NAME:

13. REPORT CYCLE

INITIAL

INTERIM

FINAL

TOTAL NONRECURRING RECURRING TOTAL

F G H I J

DD FORM 1921, MAY 2011 PREVIOUS EDITION IS OBSOLETE. SECURITY CLASSIFICATION

1. MAJOR PROGRAM a. NAME:

COSTS INCURRED AT COMPLETION (thousands of U.S. Dollars)COSTS INCURRED TO DATE (thousands of U.S. Dollars)

NONRECURRING RECURRING

D E

NUMBER OF

UNITS AT

COMPLETION

20. EMAIL ADDRESS 21. DATE PREPARED (YYYYMMDD)

WBS

ELEMENT

CODE

A

WBS REPORTING ELEMENTS

B

NUMBER OF

UNITS

TO DATE

C

15. RESUBMISSION 

NUMBER
16. REPORT AS OF (YYYYMMDD)

17. NAME (Last, First, Middle Initial) 18. DEPARTMENT 19. TELEPHONE NUMBER (Include Area Code)

RDT&E

PROCUREMENT

O&M

12. APPROPRIATION 14. SUBMISSION NUMBER11. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD):

b. END DATE (YYYYMMDD):

10. TYPE ACTION 

a. CONTRACT NO.: e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

6. CUSTOMER (Direct-reporting 

subcontractor use only) 

9.  CONTRACT 

CEILING

b. PHASE/MILESTONE

SECURITY CLASSIFICATION Unclassified

COST DATA SUMMARY REPORT

The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be 

aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

3. REPORTING ORGANIZATION TYPE 4. NAME/ADDRESS (Include ZIP Code) 5. APPROVED PLAN 

NUMBER

2. PRIME MISSION 

PRODUCT a. PERFORMING ORGANIZATION

22. REMARKS

Unclassified

PRIME / 

ASSOCIATE 

CONTRACTOR

DIRECT-

REPORTING 

SUBCONTRACTO

R

GOVERNMENT b. DIVISION

Element 

Codes and 

Reporting 

Elements 

Metadata 

Remarks 

To 

Date 

Units 

To Date Costs 

(Nonrecurring, 

Recurring, Total)  

At Completion 

Costs 

(Nonrecurring, 

Recurring, Total)  
At 

Completion 

Units 
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Functional Cost-Hour Report 

DD Form 1921-1 
CCDR SRDR CSDR 
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DD 1921-1 

Insight into 
individual 

WBS 
elements 

Recurring & 
Nonrecurring 

costs 

Actual costs 
to date, 

estimates at 
completion 

Detailed 
breakout of all 
resource data 

Reporting by 
functional 
categories 

a. NAME:

Pre-A B C-FRP

A C-LRIP O&S

c. SOLICITATION NO.:

d. NAME:

9. REPORT CYCLE 12.  REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

FINAL

17. DATE PREPARED (YYYYMMDD)

C. TOTAL E. RECURRING

UnclassifiedSECURITY CLASSIFICATIONDD FORM 1921-1, MAY 2011

22. REMARKS

16. EMAIL ADDRESS

RDT&E

PROCUREMENT

b. PHASE/MILESTONE 2.  PRIME MISSION 

PRODUCT

4. NAME/ADDRESS (Include Zip Code)

a. PERFORMING ORGANIZATION b. DIVISION

5. APPROVED PLAN 

NUMBER

3. REPORTING ORGANIZATION TYPE

1.  MAJOR PROGRAM

6. CUSTOMER (Direct-Reporting Subcontractor Use Only) 7. TYPE ACTION 

a. CONTRACT NO.:

b. LATEST MODIFICATION:

10.  SUBMISSION NUMBER

e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

8. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD) : 

11.  RESUBMISSION  NUMBER

UnclassifiedSECURITY CLASSIFICATION

FUNCTIONAL COST-HOUR REPORT
Form Approved 

OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments 

regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other 

provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

b. END DATE (YYYYMMDD) : 

13. NAME (Last, First, Middle Initial) 14. DEPARTMENT 15. TELEPHONE NO. (Include Area Code)

19.  WBS REPORTING ELEMENT 20. NUMBER OF UNITS

a. TO DATE b. AT COMPLETION

O&M

21.  APPROPRIATION

FUNCTIONAL DATA ELEMENTS

COSTS AND HOURS INCURRED TO DATE

(thousands of U.S. Dollars or thousands of hours)

A. NONRECURRING B. RECURRING

COSTS AND HOURS INCURRED AT COMPLETION

(thousands of U.S. Dollars or thousands of hours)

D. NONRECURRING F.TOTAL

18. WBS ELEMENT CODE

ENGINEERING

    (1) DIRECT ENGINEERING LABOR HOURS

    (2) DIRECT ENGINEERING LABOR DOLLARS

    (3) ENGINEERING OVERHEAD DOLLARS

    (4) TOTAL ENGINEERING DOLLARS

MANUFACTURING OPERATIONS

    (5) DIRECT TOOLING LABOR HOURS

    (6) DIRECT TOOLING LABOR DOLLARS

    (7) DIRECT TOOLING & EQUIPMENT DOLLARS

    (8) DIRECT QUALITY CONTROL LABOR HOURS

    (9) DIRECT QUALITY CONTROL LABOR DOLLARS

    (10) DIRECT MANUFACTURING LABOR HOURS

    (11) DIRECT MANUFACTURING LABOR DOLLARS

    (12) MANUFACTURING OPERATIONS OVERHEAD DOLLARS (Including Tooling and Quality Control)

    (13) TOTAL MANUFACTURING OPERATIONS DOLLARS (Sum of rows 6, 7, 9, 11, and 12)

MATERIALS

    (14) RAW MATERIAL DOLLARS

    (15) PURCHASED PARTS DOLLARS

    (16) PURCHASED EQUIPMENT DOLLARS

    (17) MATERIAL HANDLING OVERHEAD DOLLARS

    (18) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

    (19) TOTAL MATERIAL DOLLARS

OTHER COSTS

    (20) OTHER COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

SUMMARY

    (21) TOTAL COST (Direct and Overhead)

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

GOVERNMENT

Costs and Hours 

Incurred at 

Completion 

Metadata 

Costs and Hours 

Incurred to Date 

WBS Element Code and Name 
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Remarks 

Number of Units to Date 

and at Completion 
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Progress Curve Report 

DD Form 1921-2 
CCDR SRDR CSDR 
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DD  1921-2 

For specific 
hardware WBS 

elements 

Unit or Lot 
reporting 

Technical 
Characteristics 

To Date, Direct 
Recurring costs 

& hours 

Detailed 
breakout of 

resource data 

Reporting by 
functional 
category 

Unclassified

Form Approved 

OMB No. 0704-0188

a. NAME:

Pre-A B C-FRP b. DIVISION

A C-LRIP O&S

c. SOLICITATION NO.:

d. NAME:

12. REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

FINAL

17. DATE PREPARED (YYYYMMDD)

A4

PREVIOUS EDITION IS OBSOLETE.

22. REMARKS

DD FORM 1921-2, 20110518 SECURITY CLASSIFICATION Unclassified

a. PERFORMING ORGANIZATION

b. PHASE/MILESTONE

SECURITY CLASSIFICATION

PROGRESS CURVE REPORT

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments 

regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other provision of 

law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

1.  MAJOR PROGRAM

4. NAME/ADDRESS (Include ZIP Code)

5. APPROVED PLAN NUMBER 6. CUSTOMER  (Direct-Reporting Subcontractor Use Only) 7. TYPE ACTION 

a. CONTRACT NO.:

b. LATEST MODIFICATION:

e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

8. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD):

11.  RESUBMISSION NUMBER

b. END DATE (YYYYMMDD):

9. REPORT CYCLE 10.  SUBMISSION NUMBER

13. NAME (Last, First, Middle Initial) 14. DEPARTMENT 15. TELEPHONE NO. (Include Area Code) 16. E-MAIL ADDRESS

18. WBS ELEMENT CODE 19.  WBS REPORTING ELEMENT 20. UNITS/LOTS COMPLETED

UNIT TOTAL

LOT TOTAL

21.  APPROPRIATION

RDT&E

PROCUREMENT

O&M

DATA ELEMENTS

A. COMPLETED UNITS/LOTS

(thousands of U.S. Dollars or thousands of hours)

A1 A2 A3

B. WORK IN PROCESS (WIP)

(thousands of U.S. Dollars or 

thousands of hours)

C. TOTAL DIRECT COSTS AND 

HOURS INCURRED TO DATE

(thousands of U.S. Dollars

or thousands of hours)

    (1) MODEL AND SERIES

    (2) FIRST UNIT

    (3) LAST UNIT

    (4) CONCURRENT UNITS/LOTS

CHARACTERISTICS

    (9) DIRECT TOOLING LABOR DOLLARS

    (10) DIRECT TOOLING & EQUIPMENT DOLLARS

    (11) DIRECT QUALITY CONTROL LABOR HOURS

    (12) DIRECT QUALITY CONTROL LABOR DOLLARS

    (5a)  Weight

    (5b)  Speed

    (5c)  Power

ENGINEERING (RECURRING ONLY)

    (6) DIRECT ENGINEERING LABOR HOURS

    (7) DIRECT ENGINEERING LABOR DOLLARS

SUMMARY (RECURRING ONLY)

    (13) DIRECT MANUFACTURING LABOR HOURS

    (14) DIRECT MANUFACTURING LABOR DOLLARS

    (15) TOTAL DIRECT MANUFACTURING OPERATIONS DOLLARS (Sum of rows 9,10,12, and 14)

MATERIALS (RECURRING ONLY)

    (16) RAW MATERIALS DOLLARS

    (17) PURCHASED PARTS DOLLARS

    (18) PURCHASED EQUIPMENT DOLLARS

    (19) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

    (20) TOTAL DIRECT MATERIAL DOLLARS

OTHER COSTS (RECURRING ONLY)

    (21) OTHER DIRECT COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

    (22) TOTAL DIRECT COST

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

2.  PRIME MISSION 

PRODUCT 

3. REPORTING ORGANIZATION TYPE

GOVERNMENT

MANUFACTURING OPERATIONS (RECURRING ONLY)

    (8) DIRECT TOOLING LABOR HOURS

Metadata 

Remarks 

Completed Units/Lots 

WBS Element Code and Name 

F
u

n
c

ti
o

n
a

l 
C

a
te

g
o

ri
e

s
 

Lot or Unit Total 

Work in 

Process 

Total 

Direct 

Costs and 

Hours 

Incurred to 

Date  
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SECURITY CLASSIFICATION

CONTRACTOR BUSINESS DATA REPORT

Prior Year Start Date:

Current Year End Date:

Future Year

Materials

Program Name

a
A/F

Contract 

Number

b

Equivalent Units

c

Buyer

d

Workers

e

Dollars

f

Hours

g

Workers

h

Dollars

i

Hours

j

Dollars

k

Workers

l

Dollars

m

Hours

n

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.
11. Other DoD Effort

12. Other Government Effort

13. Commercial Effort

14. Total Direct Cost and Hours Base $0.0 0.0 $0.0 0.0 $0.0 $0.0 0.0

  a. Total Direct Workers 0 0 0

Materials

Workers

o

Dollars

p

Hours

q

Workers

r

Dollars

s

Hours

t

Dollars

u

Workers

v

Dollars

w

Hours

x

Dollars

y

Hours

z

$0.0 0.0 $0.0 0.0 $0.0 $0.0 0.0

$0.0 0.0

0.00% 0.00% 0.00% 0.00%

0.00%

DD FORM 1921-3, MAY 2011 SECURITY CLASSIFICATION Page 1 of 2

28. Total G&A Cost and Hours

25. Other Miscellaneous

Engineering Manufacturing Operations Other

Other

20. Production Related

21. Facilities-Building/Land

19. Communication/Travel

S

E

C

T

I

O

N

 

A

29. Indirect/Direct Cost Rate

INDIRECT COST CATEGORY

22. Facilities-Furniture/Equipment

23. Administration

24. Future Business

17. Payroll Taxes

18. Employment

16. Employee Benefits

26. Credits

27. Total Indirect Cost and Hours

Form Approved

OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 30 hours per response, including the time for review ing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and review ing the collection of information.  Send comments 

regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate, Information Management Division, 1155 Defense Pentagon, Washington, DC 20301-

1155 (0704-0188).  Respondents should be aw are that notw ithstanding any other provision of law , no person shall be subject to any penalty for failing to comply w ith a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO 

THE ABOVE ORGANIZATION.

Overhead Accumulation, Distribution, and Application

7. PREPARER'S NAME (Last, First, Middle Initial) 8. DEPARTMENT 9. TELEPHONE NO. (Include Area Code)

2. FPR UNIT 3. IMPLEMENTING CONTRACT NUMBER4. DATA PERIOD (X one)5. FISCAL YEAR (YYYY)1. CONTRACTOR NAME/ADDRESS (Include Zip Code)

S

E

C

T

I

O

N

 

B

15. Indirect Labor

DIRECT COST BY PROGRAM

30. G&A Rate/(Direct + Indirect)

11. DATE PREPARED (YYYYMMDD)10. EMAIL ADDRESS

INDIRECT: COST / HOURS / MANPOWER (Report dollars and hours in thousands)

G&AEngineering Manufacturing Operations

DIRECT:  COST / HOURS / MANPOWER (Report dollars and hours in thousands)

6. DATES IN FISCAL YEAR (YYYYMMDD)

Contractor Business Data Report  

DD Form 1921-3 
CCDR SRDR CSDR 

   21 

DD 1921-3 

Report per 
contractor 

site 

Covers all 
DoD business 

Direct Costs 
by Program 

Indirect Cost 
Categories 

Direct Labor 
Rates by 
Function 

Organization 
& Accounting 

Changes 

Metadata 

Direct Cost 

by Program 

Indirect Cost 

Categories 

Prior Year Year: Year:

Workers

a

Hours

b

Basic

Rate$

c

Effective

Rate$

d

Workers

a

Hours

b

Basic

Rate$

c

Effective

Rate$

d

Workers

a

Hours

b

Basic

Rate$

c

Effective

Rate$

d

Workers

a

Hours

b

Basic

Rate$

c

Effective

Rate$

d

Basic

Rate$

c

Basic

Rate$

c

Basic

Rate$

c

DD FORM 1921-3, MAY 2011 Page 2 of 2

REMARKS

S

E

C

T

I

O

N

 

F

Accounting Changes (For Each Year Reported)

SECURITY CLASSIFICATION

DIRECT LABOR RATES

(FUNCTIONAL CATEGORIES)

S

E

C

T

I

O

N

 

E

Prior Year

Organizational Changes (For Each Year Reported)

S

E

C

T

I

O

N

 

D

Current Year (Report hours in thousands)

Current Year Method of Calculating "FPR unit % of Full Production Capacity"

Current Year

4th Quarter1st Quarter 3rd Quarter2nd Quarter

CONTRACTOR BUSINESS DATA REPORT - PAGE 2

PRODUCTION CAPACITY

FPR Unit % of Full Production Capacity

Number of Shifts

S

E

C

T

I

O

N

 

C

c. Manufacturing - Direct Labor

Total FPR Unit Revenue (Sales)

     (thousands of dollars)

1. Engineering - Direct Labor

2. Manufacturing Operations - Direct Labor

a. Tooling - Direct Labor

b. Quality Control - Direct Labor

Production Capacity 

Direct Labor Rates 

Revenue 

Organizational and Accounting Changes 

Remarks 
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a. NAME:

Pre-A B C-FRP

A C-LRIP O&S

c. SOLICITATION NO.:

d. NAME:

9. REPORT CYCLE 12.  REPORT AS OF (YYYYMMDD)

INITIAL

INTERIM

FINAL

17. DATE PREPARED (YYYYMMDD)

C. TOTAL E. RECURRING

    (21) TOTAL MATERIAL DOLLARS

OTHER COSTS

    (22) OTHER COSTS NOT SHOWN ELSEWHERE (Specify in Remarks)

SUMMARY

    (23) TOTAL COST (Direct and Overhead)

MATERIALS

    (17) PURCHASED PARTS DOLLARS

    (18) PURCHASED EQUIPMENT DOLLARS

    (19) MATERIAL HANDLING/OVERHEAD DOLLARS

    (20) TOTAL DIRECT-REPORTING SUBCONTRACTOR DOLLARS

    (8) TOTAL PROGRAM MANAGMENT DOLLARS

    (9) TOUCH MAINTENANCE LABOR HOURS

    (12) SUPPORT MAINTENANCE LABOR HOURS

    (13) SUPPORT MAINTENANCE LABOR DOLLARS

    (14) SUPPORT MAINTENANCE OVERHEAD DOLLARS

    (15) TOTAL MAINTENANCE OPERATIONS DOLLARS

    (4) TOTAL ENGINEERING DOLLARS

PROGRAM MANAGEMENT

    (5) DIRECT PROGRAM MANAGEMENT LABOR HOURS

    (6) DIRECT PROGRAM MANAGEMENT LABOR DOLLARS

    (7) PROGRAM MANAGEMENT OVERHEAD DOLLARS

ENGINEERING

    (1) DIRECT ENGINEERING LABOR HOURS

    (2) DIRECT ENGINEERING LABOR DOLLARS

    (3) ENGINEERING OVERHEAD DOLLARS

O&M

21.  APPROPRIATION

SUSTAINMENT FUNCTIONAL DATA ELEMENTS

COSTS AND HOURS INCURRED TO DATE

(thousands of U.S. Dollars or thousands of hours)

A. NONRECURRING B. RECURRING

COSTS AND HOURS INCURRED AT COMPLETION

(thousands of U.S. Dollars or thousands of hours)

D. NONRECURRING F.TOTAL

18. WBS ELEMENT CODE 19.  WBS REPORTING ELEMENT 20. NUMBER OF UNITS

a. TO DATE b. AT COMPLETION RDT&E

PROCUREMENT

14. DEPARTMENT 15. TELEPHONE NO. (Include Area Code)

CONTRACTOR SUSTAINMENT FUNCTIONAL COST-HOUR REPORT

b. PHASE/MILESTONE 2.  PRIME MISSION 

PRODUCT

4. NAME/ADDRESS (Include Zip Code)

a. PERFORMING ORGANIZATION b. DIVISION

3. REPORTING ORGANIZATION TYPE

1.  MAJOR PROGRAM

16. EMAIL ADDRESS

6. CUSTOMER (Direct-Reporting Subcontractor Use Only) 7. TYPE ACTION 

a. CONTRACT NO.:

b. LATEST MODIFICATION:

13. NAME (Last, First, Middle Initial)

PRIME / ASSOCIATE 

CONTRACTOR

DIRECT-REPORTING 

SUBCONTRACTOR

GOVERNMENT

5. APPROVED 

PLAN NUMBER

Form Approved 

OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 16 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding 

this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be aware that notwithstanding any other provision of law, no 

person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

b. END DATE (YYYYMMDD) : 

10.  SUBMISSION NUMBER

e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

8. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD) : 

11.  RESUBMISSION  NUMBER

MAINTENANCE OPERATIONS

    (16) RAW MATERIAL DOLLARS

    (10) TOUCH MAINTENANCE LABOR DOLLARS

    (11) TOUCH MAINTENANCE OVERHEAD DOLLARS

UnclassifiedSECURITY CLASSIFICATIONDD FORM 1921-5, MAY 2015

22. REMARKS

Contractor Sustainment Functional Cost-Hour Report 

DD Form 1921-5 
CCDR SRDR CSDR 
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DD 1921-5 

Insight into 
individual 

WBS 
elements 

Recurring & 
Nonrecurring 

costs 

Actual costs 
to date, 

estimates at 
completion 

Detailed 
breakout of all 
resource data 

Reporting by 
sustainment 

functional 
categories 

Costs and Hours 

Incurred at 

Completion 

Metadata 

Costs and Hours 

Incurred to Date 

WBS Element Code and Name 

S
u

s
ta

in
m

e
n

t 
F

u
n

c
ti

o
n

a
l 

C
a
te

g
o

ri
e

s
  

Remarks 

Number of Units to Date and 

at Completion 
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Initial and Final Software 

Resource Data Reports (SRDRs) 

CCDR SRDR CSDR 
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TOTAL

NEW

Section 3.3.4.1   AMOUNT OF DELETED CODE

TOTAL DELIVERED CODE

COMMENTS

Section 3.3.4.1

AMOUNT OF DELIVERED CODE INHERITED (i.e., REUSED FROM PREVIOUS 

INCREMENT/BUILD or PREDECESSOR)

WITH

MODIFICATIONS

WITHOUT

MODIFICATIONS

Section 3.3.4.1

AMOUNT OF DELIVERED CODE REUSED FROM EXTERNAL SOURCE (i.e., 

NOT INHERITED FROM PREVIOUS INCREMENT/BUILD OR PREDECESSOR)

WITH

MODIFICATIONS

WITHOUT

MODIFICATIONS

Section 3.3.4.1

AMOUNT OF DELIVERED CODE DEVELOPED NEW

HUMAN

GENERATED

AUTO

GENERATED

Section 3.3.4 FINAL TOTAL DELIVERED CODE
COUNTING

CONVENTION
PRIME CONTRACTOR ONLY

Section 3.3 ACTUAL PRODUCT SIZE REPORTING

NUMBER OF 

SOFTWARE

 REQUIREMENTS

TOTAL
NUMBER OF EXTERNAL 

INTERFACE REQUIREMENTS
REQUIREMENTS VOLATILITY

NEW

ALL OTHER SUBCONTRACTORS

TOTAL 

HOURS PRIME 

CONTRACTOR 

ONLY

TOTAL HOURS ALL 

OTHER

 SUBCONTRACTORS

(Example: SYSTEM/SOFTWARE QUALIFICATION TESTING)

(Example: SOFTWARE PROGRAM MANAGEMENT)

ALL OTHER DIRECT SOFTWARE ENGINEERING DEVELOPMENT EFFORT

 (Example:  DATA, PROCESS IMPROVEMENT, INDEPENDENT VERIFICATION & VALIDATION, 

PROBLEM RESOLUTION)

TOTAL SOFTWARE DEVELOPMENT EFFORT

COMMENTS

(Example: SOFTWARE QUALITY ASSURANCE)

(Example: SOFTWARE CONFIGURATION MANAGEMENT)

(Example: SOFTWARE QUALIFICATION TESTING)

(Example: SYSTEM/SOFTWARE INTEGRATION)

(Example: SOFTWARE CODING AND UNIT TESTING)

(Example: SOFTWARE INTEGRATION)

(Example: SOFTWARE REQUIREMENTS ANALYSIS)

(Example: SOFTWARE ARCHITECTURE AND DETAILED DESIGN)

SOFTWARE ACTIVITY NAME
MAPS TO CSDR 

WBS NUMBER(S)

START 

MONTH  

END                       

MONTH

Section 3.4 ACTUAL RESOURCE AND SCHEDULE REPORTING

SRDR 

Software size, effort, 
and schedule 

Data further explained in 
data dictionary 

Initial Developer Report- 
Due at beginning of 
project increment 

(estimates) 

Final Developer Report- 
Due at completion of 

project increment 
(actuals) 

Comments 

Software Size 

Effort and 

schedule 
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CSDR Planning 

   24 
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Cost Assessment Data Enterprise

 TRANSITION TEAM INVOLVEMENT: 

– Put together a CSDR plan transition team for 
each of the services. This team will be 
responsible for: 

– Identifying all RFPs that meet CSDR reporting 
thresholds 

– Drafting all initial CSDR plans 

– Coordinating with the CWIPT to ensure all cost 
community needs are identified in the plan 

– Resolution of all cost data compliance issues 

– Designate one senior service team member 
to coordinate and manage transition efforts 

– This POC will have initial approval from the 
services perspective of all CSDR plans before 
they are forwarded to CAPE for DDCA 
signature 

– Assist with cost community tasks such as CSDR 
plans development, Plans validation, data 
migration and other cost collecting initiatives 

   25 

New CSDR Planning Initiative 

Transition to Services: 

COST COMMUNITY ASSISTANCE: 

OSD POCs: 
PM CADE: Bess Dopkeen    

DPM: Daron Fullwood Daron.D.Fullwood.civ@mail.mil 

Contractor Suppt: James Parnham 

james.m.parnham.ctr@mail.mil  

mailto:Daron.D.Fullwood.civ@mail.mil
mailto:james.m.parnham.ctr@mail.mil


UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise Transition to the Services 
Service Component: 

• Assist in identifying 

all RFP’s 

• Initiate CSDR 

process at Program 

Office 

• Help develop all 

initial plans 

• Provide all CSDR 

plan documentation 

• CSDR Compliance 

• Coordinate: 

– Service Cost 

Center 

– CAPE 

– Contractors 
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Service Cost Center:  

• Assist in identifying all 

RFP’s 

• Help develop & obtain 

approval of all initial 

CSDR plans 

• Ensure cost estimating 

needs are being met 

• CSDR Compliance 

• Coordinate: 

– Service Component 

– DCARC 

– CAPE 

Headquarters: 

• Step in when needed 

to ensure programs 

are CSDR compliant 

• Brief senior 

leadership on any 

CSDR issues  

• Coordinate: 

– Service Component 

– Program Office 

– DCARC 

• ASA(ALT) Army 

• ASN(RDA) Navy 

• SAF-AQ Air Force 
 



UNCLASSIFIED 

UNCLASSIFIED 
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Cost Working Integrated 

Product Team (CWIPT) 

CWIPT 

Government 
Program 

Office 

OSD CAPE 

Service 
Cost Center 

DCARC 
Reporting 

Contractors 

PARCA                              
(EVM 

required) 

Service 
Component 
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Participants Role in PPM Role 

Service Component 
POC 

Program Collaborator 
Initiate CSDR process at 

Program Office; identify all 
RFP's going out  

Program Office Program Collaborator 
Help develop initial plans; make 

DCARC/Service Component 
aware of all upcoming efforts 

OSD CAPE Program Collaborator 
Provide input to plan to ensure 

cost needs are being met; 
provide final approval of plans 

Service Cost Center 
POC 

Program Collaborator 

Help develop initial plan; 
provide input to plan to ensure 

cost needs are being met; 
provide initial approval 

DCARC DCARC Reviewer 

Manage the entire CSDR 
planning process; ensure all 

rules and regulations are being 
followed 

Reporting 
Contractors 

N/A 

If sole source, provide input 
and help government 

understand processes and 
procedures 

PARCA Program Collaborator 
Provide input to ensure cost 
reporting structure and WBS 
are consistent where needed 

CWIPT is responsible to the Program Manager for ensuring CSDR plans 

provide accurate, timely data in order to support cost estimating needs. The 

Program Manager is ultimately responsible for the formation of the CWIPT. 
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180+ Days Before RFP 90 Days Before RFP 45-60 Days Before RFP RFP Release Contract Award 
Reporting Contractor 

Submits Reports 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

Top Level CSDR Process 
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RFP Identified 

Initial Plan Drafted 

DCARC/CAPE Review 

CWIPT Approves 

Service Cost Center Reviews 

DCARC Director Reviews 

DDCA Approves 

Dissemination to PO 

Dissemination to Contractors 

Post Award 
Meeting 

Validation of 

Cost Reports 

Color Key 

Service Component POC 

Program Office 

OSD CAPE 

Service Cost Center POC 

DCARC 

Contractors 

PARCA 

CWIPT 

CWIPT Formation CSDR Planning CSDR Contracting 
CSDR Reporting & 

Validation 

RFP 

Release 

Contract 

Award 

NEW - Responsibility resides with SYSCOM and PO NEW - Plans MUST be reviewed by Service Cost technical directors 
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CRITICAL to the SUCCESS OF CSDRs 

• All Stakeholders should assist in identifying:                    
Contracts > $50M 

▪ Competitive Bid? Sole source? 

▪ When will the contract be awarded? 

• Review all sources of contract information  

• Confirm Release date and contract award date 

 

• After RFP identified:  

▪ Set up initial CSDR planning meeting with key customers  

 (NCCA, PMO, CAPE Analyst, EV Service Center, Syscom & DCARC)  

 

▪ Ensure CSDR language and plan are included in the RFP 

RFP Identified 

RFP and/or Contact 

Award information 

should always be 

relayed to DCARC 

office. The Service 

Component POC 

and the PMO/SPO 

would be 

responsible relaying 

this information. 

Result: Service Component POC and PMO/SPO should always give DCARC heads up in advance 
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• Work with Program Office to identify effort 

• Review CDRLs and SOW language 

• Coordinate with CWIPT on initial draft plan 

• Draft initial plan that is:  

• Compliant with MIL-STD-881C 

• Compliant with cPet (CSDR Planning and 

Execution Tool) 

• Captures entire contractual effort 

• Satisfies CWIPT cost needs 

• Request following documents from the Program 

Office: 

• Program Schedule 

• CDRLs 

• SOW Language 

• Resource Distribution Table (RDT) 

Coordination takes 

approximately 10-20 

hours per plan 

Initial Plan Drafted 

Result: Service Component POC and PMO/SPO are responsible to work with DCARC and the Service 

Cost Center on the initial plan 
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• CWIPT is responsible for providing the thought 

leadership from a cost estimating perspective 

 

• Going forward, the SYSCOM is responsible for 

coordinating the CWIPT and ensuring everyone 

agrees on the plan; if there is no SYSCOM rep, then 

the responsibility falls to the Service Cost Center 

 

• All members of the CWIPT must vote in the Program 

Planning Module (PPM) in order for the plan to go up 

for approval 

 

• Plans will not be approved without agreement from 

the entire CWIPT 

Coordination takes 

approximately 10-20 

hours per plan 

CWIPT Approves 

CWIPT is responsible to the Program Manager for ensuring CSDR plans 

provide accurate, timely data in order to support cost estimating needs. The 

Program Manager is ultimately responsible for the formation of the CWIPT. 
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Service Cost Center CSDR Plan Review 
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The following questions must be considered at this meeting: 

• How are you going to use this data? 

• Does this plan get you the data that you need? 

• Does this plan get you the data when you need it?  

• How many data points will you have for the next Milestone 

decision? 

• Does this plan capture the entire contractual effort? 

• Are all of the efforts on the contract (i.e. new build vs. buying kits 

vs. upgrades) discretely broken out in either the WBS or the 

reporting events? 

• Will there be any learning on any aspects of the contract?  Are 

1921-2’s applicable? 

• Is there any software development effort? Are the SRDRs broken 

out by CSCI? 

• How is the rate tooling broken out? Is it worthwhile getting? 

• Are the modification/Installation/Integration costs segregated? 

• Are there any anti-tamper or cyber security costs for this program? 

LESSONS LEARNED:  
 

Review plan & understand 

plan package prior to 

meeting 
 

Plan accordingly for the 

data you need ahead of 

time 
 

Gain CWIPT agreement 

prior to meeting  
 

Include PMO in invite 
 

Include CAPE analyst 

Result: Entire CWIPT team should attend meeting and be prepared to answer all questions   

Service Cost Center Reviews 

Service Cost Center will hold a meeting to ensure the CSDR plan meets cost community needs. The 

POC will provide initial approval of the CSDR plan before forwarding it to CAPE for final approval. 
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Prepare for CAPE CSDR Review Meeting 
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Is there any software 

development effort? If so, how 

much? Do I need SRDRs? 

How am I going to use this data? 

How does this help me with my 

estimate? 

When do I need the data and do 

the reporting events on the plan 

match my need?  

Result: Entire CWIPT team should attend meeting and be prepared to answer all questions   

DCARC Director Reviews 

Plan Package Presentation: 

• Provide context 

• Quality must be precise 

• Solid story line 

• CAPE Test 

DDCA Approves 

Will there be any 

learning on this 

contract?  
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180+ Days Before RFP 90 Days Before RFP 45-60 Days Before RFP RFP Release Contract Award 
Reporting Contractor 

Submits Reports 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

Top Level CSDR Process 
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RFP Identified 

Initial Plan Drafted 

DCARC/CAPE Review 

CWIPT Approves 

Service Cost Center Reviews 

DCARC Director Reviews 

DDCA Approves 

Dissemination to PO 

Dissemination to Contractors 

Post Award 
Meeting 

Validation of 

Cost Reports 

Color Key 

Service Component POC 

Program Office 

OSD CAPE 

Service Cost Center POC 

DCARC 

Contractors 

PARCA 

CWIPT 

CWIPT Formation CSDR Planning CSDR Contracting 
CSDR Reporting & 

Validation 

RFP 

Release 

Contract 

Award 

NEW - Responsibility resides with SYSCOM and PO NEW - Plans MUST be reviewed by Service Cost technical directors 
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DCARC CAPE PMO NCCA NCCA Dir. 

NAME NAME NAME NAME D. Thomas 

YES 

NO 

YES 

NO 

YES 

NO 

YES 

NO 

YES 

NO 

CSDR Plan Read Ahead 
Plan Package Information 

CWIPT Review 

Reporting Frequency 

Other Pertinent Program Information 

Plan Package Name: NAME 

Plan Package contents:   

•   X (NEW/REVISED) Program Plan(s) 

•   X (NEW/REVISED) Contract Plan(s) 

•   X (NEW/REVISED) Subcontract Plan(s) 

RFP Date: DATE 

Contract Award Date: DATE 

Plan Version Type: NEW/REVISED/CANCELLED 

 

 

Plan Package Synopsis:  

Give a brief synopsis of the CSDR plan effort, similar to the Dr. Burke 

transmittal memo. Please include the following information: are these new 

plans or revised plans? What is this effort for? Where is the program in its 

lifecycle? 

 

PLEASE BE BRIEF. 

 

Contract Description: 

PLEASE BE BRIEF. Summarize the objective in the Statement of  Work. 

 

 

 

 

 

Plan 

Number 

Contrac

t Value 

CSDR Reports Frequen

cy 

Comments 

N-XX-XX-

XX 

Company 

Name 

1921, -1, -2, -3, -5 Annually 1 Report per DO 

SRDR Annually For every release 

N-XX-XX-

XX 

Company 

Name 

1921, -1, -2, -3, -5 Quarterly For each completed lot 

SRDR Annually For every release 

N-XX-XX-

XX 

Company 

Name 

1921, -1, -2, -3, -5 Quarterly For each completed lot 

SRDR Annually For every release 

1) Plans Previously Reviewed with ASCADD?  

         If YES, provide the action items that came out of that meeting and how they  

         were  addressed. BE BRIEF. 
2) Are there any special circumstances that need to be addressed with this plan 

package?    ANSWER. BE BRIEF. 

3) How are you going to use this data? How will this data help your estimate? 

          ANSWER. BE BRIEF. 

2) Where is the Program in its life cycle and where does this effort fit? 

          ANSWER. BE BRIEF. 

5) When is the next decision point for this program? 

          ANSWER. BE BRIEF. 

6) How many CSDR reports/data points are available for the decision review? 

          ANSWER. BE BRIEF. 

7) Please List all  known contracting efforts >$50M on the horizon. Anticipated 

RFP dates and Award dates.  

          ANSWER. BE BRIEF. 

8) What is the Program’s DAES Rating? If there any major issues with the 

programs compliance, please discuss here. 

          ANSWER. BE BRIEF. 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise FAR Part 12 

• FAR Part 12 states that Contracting Officer shall not 

require certified cost and pricing data to establish price 

reasonableness for a commercial item during 

negotiations, as long as two or more vendors are bidding 

• Programs try to use FAR Part 12 as rationale for not 

requiring CSDR cost reporting 

• Commercial, Firm Fixed Price Contracts do not 

automatically meet requirements for CSDR waiver 

– Although FAR Part 12 precludes certified cost and pricing 

data in specific instances during prime, subcontract or 

contract modification proposal, it says nothing about 

excusing reporting for the life of the program. 

 

 

Bottom Line: FAR Part 12 Does Not Excuse CSDR Reporting! A Waiver is Still Required. 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

• CSDRs Assessed 

Qtrly w/DAES 
 

• Reviewed as a 

part of DABs 
 

• No ICE issued w/o 

approved CSDR 

plan           on 

contract 

Rating criteria emphasizes on time data submission 

 

CSDR Compliance Rating Criteria 

*CSDR deliverables include Contract Data Reporting Structure Dictionaries, CCDRs, SRDRs, and CDRLs 

OF NOTE: 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

“CADEPardy” 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

CSDR Validation 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

One of the most dangerous forms of human error 

is forgetting what one is trying to achieve. 

CSDR Validation 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise Importance of Validations 

Ensures: 

 Data completeness and accuracy  

 Comprehensive explanations of 

anomalies prior to acceptance 

 Collective review by the cost 

community 

 Ability to create a consistent and 

robust dataset 
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Form Approved

OMB No. 0704-0188

Pre-A B C-FRP

A C-LRIP O&S

7.  CONTRACT TYPE 8.  CONTRACT PRICE

c. SOLICITATION NO.:

b. LATEST MODIFICATION: d. NAME:

13. REPORT CYCLE

INITIAL

INTERIM

FINAL

TOTAL NONRECURRING RECURRING TOTAL

F G H I J

DD FORM 1921, MAY 2011 PREVIOUS EDITION IS OBSOLETE. SECURITY CLASSIFICATION

1. MAJOR PROGRAM a. NAME:

COSTS INCURRED AT COMPLETION (thousands of U.S. Dollars)COSTS INCURRED TO DATE (thousands of U.S. Dollars)

NONRECURRING RECURRING

D E

NUMBER OF

UNITS AT

COMPLETION

20. EMAIL ADDRESS 21. DATE PREPARED (YYYYMMDD)

WBS

ELEMENT

CODE

A

WBS REPORTING ELEMENTS

B

NUMBER OF

UNITS

TO DATE

C

15. RESUBMISSION 

NUMBER
16. REPORT AS OF (YYYYMMDD)

17. NAME (Last, First, Middle Initial) 18. DEPARTMENT 19. TELEPHONE NUMBER (Include Area Code)

RDT&E

PROCUREMENT

O&M

12. APPROPRIATION 14. SUBMISSION NUMBER11. PERIOD OF PERFORMANCE

a. START DATE (YYYYMMDD):

b. END DATE (YYYYMMDD):

10. TYPE ACTION 

a. CONTRACT NO.: e. TASK ORDER/DELIVERY 

ORDER/LOT NO.:

6. CUSTOMER (Direct-reporting 

subcontractor use only) 

9.  CONTRACT 

CEILING

b. PHASE/MILESTONE

SECURITY CLASSIFICATION Unclassified

COST DATA SUMMARY REPORT

The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Executive Services Directorate (0704-0188).  Respondents should be 

aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

3. REPORTING ORGANIZATION TYPE 4. NAME/ADDRESS (Include ZIP Code) 5. APPROVED PLAN 

NUMBER

2. PRIME MISSION 

PRODUCT a. PERFORMING ORGANIZATION

22. REMARKS

Unclassified

PRIME / 

ASSOCIATE 

CONTRACTOR

DIRECT-

REPORTING 

SUBCONTRACTO

R

GOVERNMENT b. DIVISION

Element Codes 

and Reporting 

Elements 

Metadata 

Remarks 

To 

Date 

Units 

To Date Costs 

(Nonrecurring, 

Recurring, Total)  

At Completion 

Costs 

(Nonrecurring, 

Recurring, Total)  
At 

Completion 

Units 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

  
  
   
  
  
  
 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

Top Level CSDR Validation 
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Contractor Uses cPet  

Contractor Submits 
XML to CSDR S-R 

Pre-Validation CSDR Validation CSDR Report Finalization 

DCARC Initiates 
Validation 

PO/CAPE/SCC  
Validate Submission 

DCARC Emails  

Validation Report  

Contractor  
Corrects Report 

DCARC Re-Validates 
Submission 

DCARC Accepts or 
Rejects Report 

Color Key 

Program Office 

OSD CAPE 

Service Cost Center POC 

DCARC 

Contractors 

FYSA:  

THE CSDR S-R IS BEING 

UPDATED TO BLOCK 

SUBMISSIONS WITH MAJOR 

ERRORS. USE CPET!! 

DCARC Publishes  

to CADE 

DCARC Rejects Report  

and Process Starts Over 

OR 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise
When Creating a CWBS Dictionary:  

   43 

Do I define the purpose of 

the end item? 

Are my cost accounting assumptions 

described? 

Are all elements within scope 

defined and elements out of 

scope marked N/A? 

Save Some Time! Use cPet to Build Your Index and Dictionary Template! 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

CCDR Validation Process: cPet 

Automated Checks  

cPet 
Checks: 

CCDRs are 
XML 

Compatible  

CCDRs are 
consistent with 

the CSDR 
Contract Plan  

Numbers sum 
correctly 

Checks for 
numerical 
anomalies 

1921, 1921-1, 
and 1921-2 
reports are 
consistent 
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Validation Error Results 

**All major errors must be corrected prior to submittal, cPet 

will identify those errors for you!!!! 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

CCDR Validation Process 

Manual Checks 

Manual 
Checks: 

All metadata is 
reported 

accurately  

Units are 
reported 

accurately 

Costs are 
categorized 

correctly 

Costs increase 
from previous 

report 

Appropriate and 
accurate 

explanations  
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise SRDR Validations 
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SRDR 
Validations 

All metadata is 
reported 

accurately  

Accurate 
explanation of 

software 
characteristics 

Discrete 
software size 

and effort 
reported 

Discrete 
reporting by 
release and 

CSCI 

Data dictionary 
provides 

necessary 
insight 

Contractor 
submits SRDR 

DCARC 
completes 

Initial Review 

**SURF Team 
completes their 

review** 

DCARC sends 
the Validation 
Error Report to 
the  contractor 

Contractor 
resubmits 

updated SRDR 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

SURF Secondary: 

SURF Primary: 

DCARC Analyst: SRDR Submission  

received from DCARC  

Navy  

Corrinne Wallshein 

Scott Washel 

Nick Lanham 

Dane Cooper 

Jeremiah Hayden 

Min-Jung Gantt 

Marine Corps 

Noel Bishop 

John 
Bryant 

Air Force 

Ethan Henry 

Jim Otte 

Janet Wentworth 

Eric Unger 

Chinson Yew 

Army 

Jim Judy 

 Michael Smith 

Michael Duarte  

CAPE 

Bill Raines 

N/A 

MDA 

Dan Strickland 

N/A 
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• Performs pre and post SRDR acceptance Validation and 

Verification (V&V) with DCARC 

• Uses a detailed first-ever published joint  V&V guide 

– Training guide used to determine SRDR quality tags for database 

• SRDRs distributed among SURF members to balance workload 

 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise Collaborative Validation 

Program Office: 

• Data reflects entire 

contract  

• Accurate and 

complete 

explanations 

• Correct data reported 

for all elements in 

scope 

• Product 

characteristics and 

functional breakdown 

validation 

• Correct variant 

reporting 

• Nonrecurring and 

recurring costs 

reported accurately 
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Service Cost 

Center/CAPE:  

• Provides enterprise 

wide perspective to 

ensure consistency 

across programs 

• Ensures data reported 

provides insight 

needed to support 

estimating decisions 

 

DCARC: 

• Review reports for 

compliance with the 

DIDs and Policy (i.e. 

cost and units are 

accurately reported) 

• Develop the 

validation error 

report 

• Validates reports 

using cPet 
 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise CSDR Validation Summary 

• CSDRs are validated consistently prior to 

acceptance in order to populate a robust 

dataset of historical cost data 

• Government Analysts involvement in 

validation of reports is crucial to receiving 

quality data 
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Quality Data Leads to Quality Analysis! 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

Validation Demo 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

CADE Demo 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise

Round Table Discussion 

   52 



UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise
Cost Estimating using CSDR Data 

• You are a government cost estimator 

preparing an independent LCCE for a MS 

C decision on a new attack helicopter 

MDAP program. Answer the following 

questions: 

– What data would you use to prepare the 

estimate? 

– How could you apply historical CSDR data to 

support your estimate? 

– How could CSDRs be more useful to you? 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise
CWIPT Roles and Responsibilities 

• An MDAP program that you are 

responsible for is entering MS B a year 

from now. Please answer the following 

questions: 

– Which offices make up the CWIPT? 

– What are the roles and responsibilities of 

each member? 

– What can you do to ensure an approved plan 

is included in the RFP? 
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UNCLASSIFIED 

UNCLASSIFIED 

Cost Assessment Data Enterprise
CSDR Validations 

• A final report for an MDAP program that 

you are responsible for was just submitted 

to the DCARC. Please answer the 

following questions: 

– What role do you play in the validation 

process? 

– What can you do to ensure the data reported 

is accurate and complete? 

– What tools can you use to help support your 

validation process? 
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